

Portsmouth projects: money announced is not money spent

Complete

Portsmouth International Port — cruise and ferry terminal

Committed £11.25m · spent £11.25m

Underway

Linear Park and Hilsea Lido

Committed £7.75m grant (scheme total since risen to £8.286m...

Complete

Investment in football facilities, including changing facilities

Committed £1.0m · spent £1.0m

Underway

Hilsea Lines moat restoration and sea defences

Committed Not published as a single figure · spent Not published

Underway

Southsea Coastal Scheme

Committed See scheme site · spent Not published as a running total

In Local Plan

City Centre North — former Tricorn and Sainsbury's sites

Committed At least £16.1m of land assembly · spent At least £16.1m...

In Local Plan

Tipner West

Committed No public funding committed · spent n/a

Source: Portsmouth City Council and funder publications, via UK Stat Pack project tracker

Checked 15 September 2026 · data
d1941e22f6b5 · pompey.uk-statpack.co.uk



Tracked Portsmouth projects, as of 15 September 2026: Portsmouth International Port — cruise and ferry terminal — Complete; committed £11.25m; spent £11.25m. Linear Park and Hilsea Lido — Underway; committed £7.75m grant (scheme total since risen to £8.286m); spent £4.85m to March 2025. Investment in football facilities, including changing facilities — Complete; committed £1.0m; spent £1.0m. Hilsea Lines moat restoration and sea defences — Underway; committed Not published as a single figure; spent Not published. Southsea Coastal Scheme — Underway; committed See scheme site; spent Not published as a running total. City Centre North — former Tricorn and Sainsbury's sites — Allocated in Local Plan; committed At least £16.1m of land assembly; spent At least £16.1m spent on acquisitions. Tipner West — Allocated in Local Plan;

committed No public funding committed; spent n/a.

Image description: Table of 7 Portsmouth projects with stage, money committed and money spent.